
TIMELINE

Note:  All dates are tentative.

KEY
Guidelines Development

Contract Process

Priorities Process

Full Proposal Process

Concept Proposal Process

Appropriations

Start of 2005-06 
Consolidated Grant Program

Passage of Bond Law

Develop/Adopt List of RB and 
Partner Agencies Priorities 05-07/2005

Develop Step 1 Concept Proposal
05-07/2005

Develop Guidelines
05-07/2005

Develop Grant Agreements

Applicant State Water Board and
Regional Water Boards (RBs)

Execute
Grant Agreement

Implementation and
Project Management

DRAFT

Final Adopted
Priorities Available

08/2005

June/July

Develop Step 2 PSP
11-12/2005

Board/Bay Delta Authority 
Adoption of Project List

06-07/2006

Board/ Bay Delta Authority
Adoption of Guidelines

10-11/2005

Comment Period (30 days)
and Workshop 08/2005Applicant Workshops 08/2005

Concept Proposal Application Period
(30 - 45 days) 11-12/2005

Invitation to Submit
Full Proposal

02/2006

Review and Rank Step 1
 Concept Propsals 01/2006

Step 2 Full Proposal Application Period
 (60 days) 02-04/2006

Step 2 Technical Review and
Selection Period 05/2006

Finalize & Post 
Recommended Project List 06/2006

State Water Resources Control Board (State Water Board)
Division of Financial Assistance

2005-06 Consolidated Grants

2006
Dec

2006

2006
Feb

2005
Oct/Nov

2005
April


